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U.S.EPA-A-A Waste 0Oil Site

To: T. Johnson, H{
T. Brannigan, ORC
U.S. EPA Office of Public Affairs

R. Karl, EERB
F. Rollins, ERS II!
5 G. Dunn, IEPA

From: Ken Theisen, Region V 0OSC
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT)
Contract #: 68-52-5001
Delivery Drdef #: 5001-05-342
Date: April 18, 1994
Site Location: Latitude 41°26°34.3", Longitude 98°35°37.?7"
POLREP #: 4
Weather: Temp. “68°F, Partly cloudy skies with

occasional showers
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Background :

See Initial POLREP dated January 14, 1994.

Current Activities:

Mobilize additional operator to site on 4-18-94. Shipped 13 drums
to Chief Supply Corp., Haskell, Oklahoma for incineration on 4-14-
94. Phase samples collected from tanks with estimated volumes of
4,800 gallops or more. Approximately 8 tanks contain some volume
of water. UWater has been decanted from tanks T12 and T10 and
placed into frac tanks. A total of 4 frac tanks on-site. 0il from
tanks T17-T24 have been consolidated in T21. Tanks T1?7, T18, and
T20 have béden;cut into pieces for scrap and the sludge inside
solidified. Underground storage tanks (USTs) south of garage
exposed and sampled.

Future Activities:
Bulk liquids in tanks for disposal
Dispose of PCB-contaminated oil and sludge.
Disposal of o0il to fuels blender.
Disposal of solidified sludge to landfill.

Excavation and removal of USTs.
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U.S.EPasA-A Uaste 0il Site

? Personnel:ﬁ
ERCS 8
¥ T 1
EPA 1 'y,
Costs: (as of April 15, 1994)

Current Cost
16,686 058,314

Pro ject Ceiling
75,000
483,889

87.637
TOTAL

377,363
662,000

TAT
118,111
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ERCS
13,788

Funds Remaining
EPA 62,000
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